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I. Summary 
 

The Alaska LNG Project (Project), sponsored by Alaska Gasline Development 
Corporation (Project Sponsor), is a “covered project” under Title 41 of the Fixing America’s 
Surface Transportation Act (FAST-41), 42 U.S.C. §§ 4370m et seq. The Department of Energy 
(DOE) has principal responsibility for a supplemental environmental review for the Project under 
the National Environmental Policy Act of 1969 (NEPA), 42 U.S.C. §§ 4321 et seq., which makes 
DOE the NEPA lead agency and also the lead agency for FAST-41.  
 

DOE has submitted a request to the Executive Director of the Federal Permitting 
Improvement Steering Council (Executive Director) to modify the Project’s permitting timetable 
on the Federal Permitting Dashboard. DOE requests an extension of the final completion date for 
its Supplemental Environmental Impact Statement (SEIS) action, reflected on the Permitting 
Dashboard as “Supplemental EIS process concluded.” DOE seeks to extend the SEIS final 
completion date from February 13, 2023, to March 30, 2023, to allow adequate time to complete 
additional technical review in response to public comments received on the draft SEIS. For the 
following reasons, the extension request is GRANTED, and the Project permitting timetable will 
be revised accordingly. 
 
II. Legal Standard 
 

A lead agency may modify a permitting timetable only after: (1) consulting with the 
Executive Director regarding the potential modification; (2) reaching agreement on a different 
completion date with the affected cooperating agencies, after consulting with the participating 
agencies, the Executive Director, and the project sponsor; and (3) providing a written justification 
for the modification. 42 U.S.C. §§ 4370m-2(c)(2)(D)(i)(I-III). 

 
If the proposed modification entails extending a final completion date by more than 

30 days beyond the original final completion date, the lead agency additionally must submit a 
request to the Executive Director. The Executive Director then must consult with the project 
sponsor and make a determination on the record, based on consideration of relevant factors, 
whether to grant the modification. 42 U.S.C. § 4370m-2(c)(2)(D)(i)(IV). The “relevant factors” 
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that the Executive Director considers include, but are not limited to: 
 

(i) the size and complexity of the covered project; 
(ii) the resources available to each participating agency; 
(iii) the regional or national economic significance of 

the project; 
(iv) the sensitivity of the natural or historic resources 

that may be affected by the project; 
(v) the financing plan for the project; and 
(vi) the extent to which similar projects in geographic 

proximity to the project were recently subject to 
environmental review or similar procedures under 
State law. 

42 U.S.C. § 4370m-2(c)(2)(B). Executive Director determinations to extend permitting timetables 
by more than 30 days beyond an original final completion date are not subject to judicial review. 
42 U.S.C. § 4370m-2(c)(2)(D)(iv)(I). 
 
III. Background 
 

On June 24, 2022, DOE issued the Notice of Availability for the Draft SEIS for the 
Project, opening a 45-day public comment period, which ended on August 15, 2022.1 DOE 
received more than 200 comments on the draft SEIS. Due to both the complexity of the 
comments and the range of issues addressed by the commenters, DOE found it necessary to 
consider additional technical analysis before issuing the final SEIS.  

 
On October 28, 2022, DOE issued a Second Notice of Amended Schedule for the SEIS, 

which contained changes to DOE’s then-existing schedule.2 Consistent with that Notice, DOE is 
requesting an extension of the “Supplemental EIS process concluded” date to March 30, 2023. 
This final completion date includes (i) issuance of DOE’s decision to modify, set aside, or 
affirm the Alaska LNG Order under the Natural Gas Act, and (ii) a Record of Decision under 
NEPA. 

 
DOE’s regulations prohibit off-the-record communications in any contested proceeding 

involving an application for the export of natural gas under the Natural Gas Act (10 CFR §§ 
590. 102, 590.108). Because these regulations apply to this proceeding, DOE was not able to 

                                                      
1 This is DOE’s second extension request for the SEIS for this Project, and additional background information is found 
in the Executive Director’s Determination on the Record on DOE’s first request, which is available here: 
https://www.permits.performance.gov/sites/permits.dot.gov/files/2022-04/2022-04-
01%20Alaska%20LNG%20ED%20Memorandum%20on%20the%20Record_FINAL%20signed.pdf.  
2 See Alaska LNG Project LLC, Second Notice of Amended Schedule for Supplemental Environmental Impact 
Statement, Docket 14-96-LNG (Oct. 28, 2022). 
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consult with the Project Sponsor about the schedule change in advance of issuing the Second 
Notice of Amended Schedule in the docket for the Alaska LNG proceeding.3 

 
The Executive Director consulted with the Project Sponsor as required by 42 U.S.C. 

§ 4370m-2(c)(2)(D)(i)(IV). While the Project Sponsor did not state that it objected to the 
requested date change, the Project Sponsor did express that they believe the Final SEIS, which 
was placed in the Alaska LNG docket on January 6, 2023, fully addressed all comments on the 
Draft SEIS. The Project Sponsor additionally expressed their feeling that the Project is highly 
important to Alaskans and U.S. allies, and given that and the status of investor discussions, the 
Project Sponsor urged DOE to reissue or reaffirm authorization for the Project as soon as 
possible.  

 
IV. Discussion 
 

The Executive Director appreciates that DOE is taking the time the agency feels is 
necessary to appropriately consider and respond to comments received on the Project. Given the 
facts as described above, the Executive Director concludes that the requested extension is 
warranted.  
 
V. Determination 
 

For the reasons identified above, DOE’s extension request is GRANTED, and the 
permitting timetable is revised as requested. 

 
 

_________________________________ 
Christine Harada 
Executive Director 
Federal Permitting Improvement Steering Council 

                                                      
3 In this instance, the FAST-41 requirement to consult with the project sponsor prior to modifying a permitting 
timetable completion date is superseded by DOE’s regulations that prohibit off-the-record communication with the 
interested party project sponsor. See 42 U.S.C. §§ 4370m-2(c)(2)(D)(i)(II) & (IV) (FAST-41 consultation 
requirement); 42 U.S.C. § 4370m-6(d)(1) (FAST-41 savings clause); 42 U.S.C. § 4370m-6(e) (FAST-41 limitations 
provision). For additional discussion of how the FAST-41 savings clause and limitations provision apply here, see the 
Executive Director’s Determination on the Record on DOE’s first extension request for this Project, which is available 
here: https://www.permits.performance.gov/sites/permits.dot.gov/files/2022-04/2022-04-
01%20Alaska%20LNG%20ED%20Memorandum%20on%20the%20Record_FINAL%20signed.pdf. 


